DEFERRAL PATH

Tasks 2016 2017
Completed
Task tead Name Before Dec | Jan Feb Mar Apr May | Jun Jul Aug Sep Oct
1 ARC /ARC Decision on Federal Covenants S F
2 NDEP/ARC  |Revise NDEP/ARCFramework for Agreement 1 Sl F
3 EPA/NDER  |EPAVNDEP Deferral Agreement 3c S =F E
3a NDEP Outline of Deferral Agreement Scope 2 S F
3b NDEP INDEP Community/Tribal Consultation on Deferral Path 3a S F
3c NDEP NDEP Deferral Request to EPA 3b S F
4 EPA/ARC EPA/ARC Resolve BPA Orders and Past Costs 123 S F E
5 ARC/NDEP  |NDEP/ARC Interim ACQC (OU-8 Remedy Implementation and Other OUs FS Completion) 2 S F E
6 EPA NPL Listing Rulemaking Decision 6b E
6a EPA Postpone Listing Decision until August 3a E
6b EPA Formal Deferral 345 E
7 EPA/BLM/NDEP |EPA/BLM/NDEP revision to MOU to reflect NPL Deferral 7 S F
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